COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/26/2002

ESTIMATE SUMMARY 15:27:02
CONTID: C11964 ESTIMATE NO: 0016 PROG SPEC YR: 1998
PCN: 11964-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 3415 DAYS TIME ALLOW: 715 WORK DAYS
COLO SPRGS-WOODMEN RD INTERCHANGE PERCENT TIME:  47.76 ORIG TIME ALLOW: 705 WORK DAYS
PROJECT NO: IM 0252-310
WOODMEN ROAD INTCHG.
NAME OF ROAD:
PROJECT COUNTIES: EL PASO
CONTRACTOR:
FIREMAN'S FUND INSURANCE COMPANY PAY PERIOD ENDING 04/24/2002 DATE TIME STARTED 12/11/2000
1153 Bergen Parkway DATE LET 10/26/2000 DATE WORK BEGAN
Suite M, #166 DATE AWARDED 11/20/2000 DATE TIME STOPPED 07/28/2004
DATE CONTRACT EXECUTED  12/05/2000 DATE ACCEPTED 07/28/2004
Evergreen CO 80439 303/670-5157 DATE NOTICE TO PROCEED  12/11/2000
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  29,190,704.51 PARTICIPATING $ 11,681,767.97 $ 533,115.31
AWARD PROJECT AMT: $ 28,950,000.00  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 40.02% TOTAL EARNINGS 11,681,767.97 533,115.31
FUNDS AVAILABLE: $ 17,508,936.54  STOCKPILED MATERIALS 1,662,728.54 25,153.81
GROSS EARNINGS 13,344,496.51 558,269.12
TOTAL CLAIMS: $ 0.00 RETAINAGE -155,043.46 -7,996.73
SECURITIES ENCUMBERED 155,043.46 7,996.73
NET EARNINGS 13,344,496.51 558,269.12
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 13,344,496.51 558,269.12
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 558,269.12
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CONTID: C11964 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 11964-BID ESTIMATE RUN 04/26/2002
PROJECT: IM 0252-310 ESTIMATE NO: 0016 15:27:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0020 202-00027 REMOVAL OF RIPRAP 1,217.000 1,217.000
M2 0.000 0.00
6.73000 1,217.000 8,190.41
0025 202-00031 *REMOVAL OF FIRE HYDRANT 3.000 2.000
EACH 0.000 0.00
1,242.00000 2.000 2,484.00
0030 202-00035 *REMOVAL OF PIPE 2,823.220 1,110.400
M 0.000 0.00
62.10000 1,110.400 68,955.84
0035 202-00070 REMOVAL OF BARRICADE 3.000 3.000
EACH 0.000 0.00
250.39000 3.000 751.17
0040 202-00090 REMOVAL OF DELINEATOR 72.000 23.000
EACH 0.000 0.00
10.00000 23.000 230.00
0045 202-00160 REMOVAL OF WALL 289.000 224.000
M2 0.000 0.00
52.75000 224.000 11,816.00
0046 900-00006 ADDED ITEM (DOLLAR)/ REMOVAL OF WOOD RETAINING WALL, 944.850 0.000
MCR #110
DOL 0.000 0.00
1.00000 0.000 0.00
0050 202-00200 REMOVAL OF SIDEWALK 616.350 319.290
M2 0.000 0.00
8.80000 319.290 2,809.75
0055 202-00203 REMOVAL OF CURB AND GUTTER 1,185.200 210.800
M 0.000 0.00
8.28000 210.800 1,745.42
0060 202-00210 REMOVAL OF CONCRETE PAVEMENT 1,187.190 0.000
M2 0.000 0.00
13.46000 0.000 0.00
0065 202-00220 *REMOVAL OF ASPHALT MAT 86,479.720 29,450.700
M2 402.000 1,664.28
4.14000 29,852.700 123,590.18



CONTID: C11964 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 11964-BID ESTIMATE RUN 04/26/2002
PROJECT: IM 0252-310 ESTIMATE NO: 0016 15:27:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0070 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 8,249.720 0.000
M2 0.000 0.00
5.28000 0.000 0.00
0075 202-00250 *REMOVAL OF PAVEMENT MARKING 4,146.630 502.440
M2 0.000 0.00
11.39000 502.440 5,722.79
0080 202-00500 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 3.000 0.000
EACH 0.000 0.00
3,165.00000 0.000 0.00
0081 900-00006 ADDED ITEM (DOLLAR)/ ELECTRICAL DUCT REMOVAL, MCR # 84 2,674.740 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0085 202-00805 REMOVAL OF OVERHEAD SIGN STRUCTURE 3.000 1.000
EACH 0.000 0.00
2,980.02000 1.000 2,980.02
0090 202-00810 REMOVAL OF GROUND SIGN 121.000 53.000
EACH 0.000 0.00
66.78000 53.000 3,539.34
0095 202-00821 REMOVAL OF SIGN PANEL 52.000 16.000
EACH 0.000 0.00
100.17000 16.000 1,602.72
0100 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.600
LS 0.000 0.00
6,210.00000 0.600 3,726.00
0105 202-00895 REMOVAL OF IMPACT ATTENUATOR 3.000 2.000
EACH 0.000 0.00
800.04000 2.000 1,600.08
0110 202-01000 *REMOVAL OF FENCE 2,375.000 2,026.000
M 0.000 0.00
1.04000 2,026.000 2,107.04
0115 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,131.800 519.000
M 0.000 0.00
9.11000 519.000 4,728.09



CONTID: C11964 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 11964-BID ESTIMATE RUN 04/26/2002
PROJECT: IM 0252-310 ESTIMATE NO: 0016 15:27:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0120 202-01140 REMOVAL OF GUARDRAIL TYPE 4 782.000 145.000
M 0.000 0.00
22.57000 145.000 3,272.65
0121 900-00006 ADDED ITEM (DOLLAR)/ CLEANUP LOWER YARD, MCR #114 3,717.840 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0125 202-04001 *PLUG CULVERT 5.000 1.000
EACH 0.000 0.00
683.10000 1.000 683.10
0130 202-04005 *CLEAN VALVE BOX 1.000 1.000
EACH 0.000 0.00
186.30000 1.000 186.30
0135 202-05150 *SANDBLASTING 0.000 0.000
M2 0.000 0.00
9.32000 0.000 0.00
0140 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 170,852.000 75,868.400
M3 5,454.000 47,995.20
8.80000 81,322.400 715,637.12
0140 MATERIAL ALLOWANCE EMBANKMENT (C.I.P.) MATERIAL 0.000
M3 0.000 0.00
2.20000 0.000 0.00
0141 900-00006 ADDED ITEM (DOLLAR)/ EMBANKMENT FOR SUN CONSTRUCTI®, 3,706.020 0.000
TYPE 7 & SOUNDWALL, MCR #99
DOL 0.000 0.00
1.00000 0.000 0.00
0145 203-00400 ROCK EXCAVATION 735.000 735.000
M3 0.000 0.00
15.53000 735.000 11,414.55
0146 203-00000 UNCL EXCAV UNCLASSIFIED EXCAVTION, MCR #49 14,446.000 0.000
M3 0.000 0.00
8.18000 0.000 0.00
0147 203-00010 UNCL EXCAV (CIP) UNCLASSIFIED EXCAVATION (COMPL ETE IN 34,251.000 0.000
PLACE) MCR #59
M3 0.000 0.00
3.10000 0.000 0.00



CONTID: C11964 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 11964-BID ESTIMATE RUN 04/26/2002
PROJECT: IM 0252-310 ESTIMATE NO: 0016 15:27:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0150 203-00710 CLAY PLATING (COMPLETE IN PLACE) 19.000 19.000
M3 0.000 0.00
79.70000 19.000 1,514.30
0155 203-01597 *POTHOLING 684.750 432.500
HOUR 38.000 5,663.52
149.04000 470.500 70,123.32
0156 700-70170 F/A POTHOLE UTIL MCR #14, POTHOLING 1050 MM WAT  ERLINE 7,270.060 7,270.060
IN WOODMEN ROAD
FA 0.000 0.00
1.00000 7,270.060 7,270.06
0160 206-00000 STRUCTURE EXCAVATION 26,284.780 10,633.300
M3 0.000 0.00
7.45000 10,633.300 79,218.09
0161 206-00010 STR EXCAV (SPEC) MCR #13, LINE #17, SPECIAL ECA VATION 1,535.400 1,168.000
FOR PIPE WORK
M3 0.000 0.00
11.78000 1,168.000 13,759.04
0165 206-00060 STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 771.250 624.800
M3 10.000 1,086.80
108.68000 634.800 68,990.06
0170 206-00100 STRUCTURE BACKFILL (CLASS 1) 14,089.340 8,561.400
M3 0.000 0.00
19.67000 8,561.400 168,402.74
0175 206-00360 MECHANICAL REINFORCEMENT OF SOIL 8,785.400 7,324.400
M3 0.000 0.00
22.25000 7,324.400 162,967.90
0175 MATERIAL ALLOWANCE MECHANICAL RIENFORCMENT HARBRE 813.900
M3 0.000 0.00
18.24000 813.900 14,845.54
0180 206-01750 SHORING 0.000 0.000
LS 0.000 0.00
52,750.00000 0.000 0.00
0185 208-00011 EROSION BALES (WEED FREE) 562.000 132.000
EACH 0.000 0.00
14.53000 132.000 1,917.96
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PCN: 11964-BID ESTIMATE RUN 04/26/2002
PROJECT: IM 0252-310 ESTIMATE NO: 0016 15:27:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0190 208-00015 SAND BAG 98.000 0.000
EACH 0.000 0.00
10.28000 0.000 0.00
0195 208-00020 SILT FENCE 2,974.400 1,721.000
M 0.000 0.00
6.15000 1,721.000 10,584.15
0200 208-00030 SEDIMENT BASIN 1.000 1.000
EACH 0.000 0.00
1,552.50000 1.000 1,552.50
0205 208-00050 STORM DRAIN INLET PROTECTION 0.000 0.000
EACH 0.000 0.00
305.33000 0.000 0.00
0210 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
1,526.63000 2.000 3,053.26
0215 208-00110 SEDIMENT REMOVAL AND DISPOSAL 445.840 21.000
M3 0.000 0.00
26.38000 21.000 553.98
0220 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.360
LS 0.000 0.00
9,035.02000 0.360 3,252.61
0225 210-00001 RESET STRUCTURE 0.000 0.000
EACH 0.000 0.00
606.10000 0.000 0.00
0230 210-00050 *RESET FIRE HYDRANT 2.000 1.000
EACH 0.000 0.00
2,111.40000 1.000 2,111.40
0235 210-00473 *RESET TV CAMERAS 2.000 0.750
EACH 0.000 0.00
6,210.00000 0.750 4,657.50
0240 210-00750 *RESET LIGHT STANDARD 2.000 2.000
EACH 0.000 0.00
1,242.00000 2.000 2,484.00
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PCN: 11964-BID ESTIMATE RUN 04/26/2002
PROJECT: IM 0252-310 ESTIMATE NO: 0016 15:27:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0245 210-00810 RESET GROUND SIGN 9.000 0.000
EACH 0.000 0.00
142.95000 0.000 0.00
0246 900-00006 ADDED ITEM (DOLLAR)/ RESET CARRABAS MARQUE, MCR #10 0 1,884.050 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0250 210-00815 RESET SIGN PANEL 7.000 0.000
EACH 0.000 0.00
164.23000 0.000 0.00
0255 210-02066 *RELAY PIPE (1650 MM) 0.000 0.000
M 0.000 0.00
434.70000 0.000 0.00
0260 210-04010 *ADJUST MANHOLE 7.000 0.000
EACH 0.000 0.00
683.10000 0.000 0.00
0265 210-04015 *MODIFY MANHOLE 4.000 1.000
EACH 0.000 0.00
1,738.80000 1.000 1,738.80
0270 210-04020 *MODIFY INLET 3.000 0.000
EACH 0.000 0.00
1,521.45000 0.000 0.00
0271 900-00006 ADDED ITEM (DOLLAR)/ LOWER INLET W26 @ CARRABAS, MC R 936.910 0.000
#101
DOL 0.000 0.00
1.00000 0.000 0.00
0275 210-04050 *ADJUST VALVE BOX 27.000 1.000
EACH 0.000 0.00
155.25000 1.000 155.25
0280 212-00006 *SEEDING (NATIVE) 11.660 0.800
HA 0.000 0.00
1,121.90000 0.800 897.52
0285 212-00047 *SOIL PREPARATION (SPECIAL) 9.960 0.800
HA 0.000 0.00
6,854.83000 0.800 5,483.86



CONTID: C11964 COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 11964-BID ESTIMATE RUN 04/26/2002
PROJECT: IM 0252-310 ESTIMATE NO: 0016 15:27:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0290 213-00002 *MULCHING (WEED FREE HAY) 9.960 0.800
HA 0.000 0.00
750.38000 0.800 600.30
0295 213-00061 *MULCH TACKIFIER 3,425.400 119.000
KG 0.000 0.00
2.49000 119.000 296.31
0300 213-00100 *SOIL BINDER 4.000 0.000
HA 0.000 0.00
701.73000 0.000 0.00
0305 214-00220 *DECIDUOUS TREE (50 MM CALIPER) 9.000 0.000
EACH 0.000 0.00
269.10000 0.000 0.00
0310 214-00350 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 64.000 0.000
EACH 0.000 0.00
25.88000 0.000 0.00
0315 214-00905 *PERENNIALS (56 MM POT) 0.000 0.000
EACH 0.000 0.00
3.11000 0.000 0.00
0320 214-01010 *BRUSH LAYER CUTTING 900.000 0.000
EACH 0.000 0.00
5.69000 0.000 0.00
0325 216-00037 *SOIL RETENTION BLANKET (COCONUT) 18,079.180 0.000
M2 0.000 0.00
1.96000 0.000 0.00
0326 900-00006 ADDED ITEM (DOLLAR)/ MOWING OPERATIONS, MCR #115 2,200.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0330 304-06000 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
T 0.000 0.00
12.42000 0.000 0.00
0335 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 865.430 165.910
T 74.420 7,663.77
102.98000 240.330 24,749.18
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PCN: 11964-BID ESTIMATE RUN 04/26/2002
PROJECT: IM 0252-310 ESTIMATE NO: 0016 15:27:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0340 403-34354 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 96)(PG 26,775.460 4,088.200
64-22
) T 3,064.640 127,519.67
41.61000 7,152.840 297,629.67
0341 403-02000 HBP (SPEC) MCR #13 LINE#16 CITY ASPHALT MIX FOR PINE 798.680 747.760
CREEK
T 50.920 2,016.94
39.61000 798.680 31,635.71
0342 900-00006 ADDED ITEM (DOLLAR)/ MCR #7, ASPHALT SAWING NORTHO F 1,002.380 1,002.380
PINE CREEK BRIDGE (PHASE 1)
DOL 0.000 0.00
1.00000 1,002.380 1,002.38
0345 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,500.000 1,230.000
L 0.000 0.00
0.36000 1,230.000 442.80
0350 412-00600 *CONCRETE PAVEMENT (150 MM) 139.700 13.700
M2 0.000 0.00
49.47000 13.700 677.74
0355 412-00605 *CONCRETE PAVEMENT (150MM) (FAST TRACK) 0.000 0.000
M2 0.000 0.00
74.27000 0.000 0.00
0360 412-00875 *CONCRETE PAVEMENT (220 MM) 8,172.000 1,490.500
M2 0.000 0.00
38.61000 1,490.500 57,548.21
0360 MATERIAL ALLOWANCE MISC. REINFORCEMENT 6,667.632
M2 0.000 0.00
1.44000 6,667.632 9,601.39
0365 412-01000 *CONCRETE PAVEMENT (250 MM) 9,354.000 1,976.100
M2 0.000 0.00
40.68000 1,976.100 80,387.75
0365 MATERIAL ALLOWANCE MISC. REINFORCEMENT 7,318.669
M2 0.000 0.00
1.45000 7,318.669 10,612.07
0370 412-01120 *CONCRETE PAVEMENT (275 MM) (FAST TRACK) 0.000 0.000
M2 0.000 0.00
47.61000 0.000 0.00
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PCN: 11964-BID ESTIMATE RUN 04/26/2002
PROJECT: IM 0252-310 ESTIMATE NO: 0016 15:27:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0371 412-01100 CONC PVMT (275 MM) CONCRETE PAVEMENT 275MM, MCR#63 9,340.000 0.000
M2 0.000 0.00
42.11000 0.000 0.00
0375 412-01150 *CONCRETE PAVEMENT (290 MM) 19,629.000 8,430.300
M2 0.000 0.00
43.37000 8,430.300 365,622.11
0375 MATERIAL ALLOWANCE MISC. REINFORCEMENT 11,189.586
M2 0.000 0.00
1.40000 11,189.586 15,665.42
0380 412-01200 *CONCRETE PAVEMENT (300 MM) 18,514.000 8,381.100
M2 0.000 0.00
43.99000 8,381.100 368,684.59
0380 MATERIAL ALLOWANCE MISC. REINFORCEMENT 10,320.246
M2 0.000 0.00
1.42000 10,320.246 14,654.75
0381 900-00021 ADDED ITEM (SQUARE METER)/ MCR #15, SAW CUT GROOVE S 0.000 0.000
IN LIEU OF TINING
M2 0.000 0.00
4.68000 0.000 0.00
0382 900-00021 ADDED ITEM (SQUARE METER)/ MCR #17, SAW CUT GROOVES IN 23,267.460 6,966.800
LIEU OF TINING
M2 0.000 0.00
5.00000 6,966.800 34,834.00
0383 900-00007 ADDED ITEM (EACH)/ MCR #8, ADDITIONAL REINFORCING 245.000 245.000
BASKETS IN SOUTHBOUND
EACH 0.000 0.00
60.50000 245.000 14,822.50
0385 503-00024 *DRILLED CAISSON (600 MM) 1,143.060 0.000
M 0.000 0.00
150.99000 0.000 0.00
0385 MATERIAL ALLOWANCE REINFORCING STEEL 0.000
M 0.000 0.00
32.05000 0.000 0.00
0390 503-00036 *DRILLED CAISSON (900 MM) 22.400 0.000
M 0.000 0.00
357.74000 0.000 0.00
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PCN: 11964-BID ESTIMATE RUN 04/26/2002
PROJECT: IM 0252-310 ESTIMATE NO: 0016 15:27:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0395 503-00042 *DRILLED CAISSON (1050 MM) 61.580 5.100
M 0.000 0.00
483.78000 5.100 2,467.28
0400 503-00048 *DRILLED CAISSON (1200 MM) 70.882 7.484
M 0.000 0.00
592.11000 7.484 4,431.35
0400 MATERIAL ALLOWANCE REINFORCING STEEL 0.000
M 0.000 0.00
102.77000 0.000 0.00
0405 503-00054 *DRILLED CAISSON (1350 MM) 53.380 23.470
M 0.000 0.00
682.76000 23.470 16,024.38
0406 900-00006 ADDED ITEM (DOLLAR)/ MCR #23, ADDITIOANL WORK DRILL  ING 3,778.210 3,778.210
CAISSON AT SIGN
DOL 0.000 0.00
1.00000 3,778.210 3,778.21
0410 504-04420 PRECAST PANEL FACING 1,973.000 1,571.000
M2 0.000 0.00
134.60000 1,571.000 211,456.60
0410 MATERIAL ALLOWANCE PRECAST WALL PANELS 192.194
M2 0.000 0.00
64.27000 192.194 12,352.31
0415 504-06100 *GROUND NAILED WALL 0.000 0.000
M2 0.000 0.00
318.00000 0.000 0.00
0420 506-00209 RIPRAP (225 MM) 34.500 0.000
M3 0.000 0.00
49.68000 0.000 0.00
0425 506-00212 RIPRAP (300 MM) 525.400 525.400
M3 0.000 0.00
49.68000 525.400 26,101.87
0426 900-00006 ADDED ITEM (DOLLAR)/ GROUTED RIP-RAP @ WALL B, MCR 7,522.870 0.000
#112
DOL 0.000 0.00
1.00000 0.000 0.00
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PCN: 11964-BID ESTIMATE RUN 04/26/2002

PROJECT: IM 0252-310 ESTIMATE NO: 0016 15:27:02
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0430 506-00218 RIPRAP (450 MM) 4,789.040 740.000
M3 0.000 0.00
49.68000 740.000 36,763.20
0435 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 2,246.050 0.000
M3 0.000 0.00
334.04000 0.000 0.00
0436  900-00006 ADDED ITEM (DOLLAR)/ SLAG BLASTING, MCR #105 24,780.000 0.000
DOL 0.000 0.00
2.97000 0.000 0.00
0437  900-00006 ADDED ITEM (DOLLAR)/ DEDUCT FOR KNIGHTS CONST. LABO R, 0.000 0.000
MCR #103
DOL 0.000 0.00
1.00000 0.000 0.00
0438 507-00100 CONC S AND D PAVE (REINF) SLOPE & DITCH PAVING DEDUCT 0.000 0.000
/ SURVEY ERROR, MCR #108
M3 0.000 0.00
334.04000 0.000 0.00
0440 515-00400 *CONCRETE SEALER 454.000 0.000
M2 0.000 0.00
4.79000 0.000 0.00
0445 601-03000 CONCRETE CLASS D 131.760 39.760
M3 0.000 0.00
509.71000 39.760 20,266.07
0446 900-00006 ADDED ITEM (DOLLAR)/ CONCRETE CYLINDER BREAKS BONDI NG -2,205.000 0.000
COSTS, MCR #96
DOL 0.000 0.00
1.00000 0.000 0.00
0450 601-03030 CONCRETE CLASS D (BOX CULVERT) 59.600 0.000
M3 0.000 0.00
766.46000 0.000 0.00
0455 601-03050 CONCRETE CLASS D (WALL) 1,743.000 412.770
M3 14.060 5,639.18
401.08000 426.830 171,192.98
0456 601-10310 FLY ASH SLURRY ADDED ITEM FOR FLYASH SLURRY, MC R #57 131.470 0.000
M3 0.000 0.00

92.28000 0.000 0.00
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0457  900-00006 ADDED ITEM (DOLLAR)/ REPAIR MSE WALLS F & J, MCR #1 11 1,203.880 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0460 601-40010 MASONRY WALL 0.000 0.000
M2 0.000 0.00
184.92000 0.000 0.00
0465 601-40300 *STRUCTURAL CONCRETE COATING 0.000 0.000
M2 0.000 0.00
3.07000 0.000 0.00
0466 601-40300 STRUCT CONC COATING STRUCTURAL CONCRETE STAINLINE #1 28,646.170 0.000
OF 4, MCR #73
M2 0.000 0.00
6.00000 0.000 0.00
0467 900-00006 ADDED ITEM (DOLLAR)/ TEST SECTION FOR STRUCTURAL 1,170.620 0.000
STAIN, MCR #89
DOL 0.000 0.00
1.00000 0.000 0.00
0470 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000
M2 0.000 0.00
5.91000 0.000 0.00
0475 602-00000 *REINFORCING STEEL 13,263.960 4,753.740
KG 0.000 0.00
0.87000 4,753.740 4,135.75
0480 602-00020 *REINFORCING STEEL (EPOXY COATED) 211,864.610 95,810.670
KG 1,132.720 1,223.34
1.08000 96,943.390 104,698.86
0485 603-00000 *CULVERT LINING 160.000 160.000
M 0.000 0.00
633.42000 160.000 101,347.20
0490 603-01150 *375 MM REINFORCED CONCRETE PIPE 46.000 0.000
M 0.000 0.00
101.43000 0.000 0.00
0495 603-01180 *450 MM REINFORCED CONCRETE PIPE 1,204.200 662.000
M 28.000 4,057.20
144.90000 690.000 99,981.00



CONTID: C11964 COLORADO DEPARTMENT OF TRANSPORTATION Page 15
PCN: 11964-BID ESTIMATE RUN 04/26/2002
PROJECT: IM 0252-310 ESTIMATE NO: 0016 15:27:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
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0496 603-02185 575X365 MM RCP (CIP) ADD COST FOR ELLIPTICAL 57 5 X 365 29.000 0.000
CL4 VS. 450MM RCP, MCR#31
M 0.000 0.00
71.70000 0.000 0.00
0497 603-02185 575X365 MM RCP (CIP) ADD COST FOR ELLIPTICAL 57 5 X 365 23.000 0.000
CL3 VS. 450MM RCP, MCR #32
M 0.000 0.00
68.87000 0.000 0.00
0500 603-01240 *600 MM REINFORCED CONCRETE PIPE 973.400 834.000
M 0.000 0.00
169.74000 834.000 141,563.16
0501 603-02240 770X490 MM RCP ADD COST FOR ELLIPTICAL 770 X49  0VS. 41.000 0.000
600 MM RCP, MCR #30
M 0.000 0.00
84.90000 0.000 0.00
0502 900-00006 ADDED ITEM (DOLLAR)/ REMOVE 600 MM RCP REPLACE WITH 3,641.000 0.000
ELLIPTICAL, MCR #36
DOL 0.000 0.00
1.00000 0.000 0.00
0505 603-01300 *750 MM REINFORCED CONCRETE PIPE 339.000 0.000
M 0.000 0.00
186.30000 0.000 0.00
0510 603-01360 *900 MM REINFORCED CONCRETE PIPE 120.000 102.000
M 0.000 0.00
258.75000 102.000 26,392.50
0515 603-01480 *1200 MM REINFORCED CONCRETE PIPE 338.000 338.000
M 0.000 0.00
351.90000 338.000 118,942.20
0520 603-01660 *1650 MM REINFORCED CONCRETE PIPE 0.000 0.000
M 0.000 0.00
614.79000 0.000 0.00
0525 603-05015 *375 MM REINFORCED CONCRETE END SECTION 5.000 0.000
EACH 0.000 0.00
521.64000 0.000 0.00
0530 603-05018 *450 MM REINFORCED CONCRETE END SECTION 6.000 3.000
EACH 0.000 0.00
534.06000 3.000 1,602.18
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0535 603-05024 *600 MM REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
658.26000 2.000 1,316.52
0540 603-05030 *750 MM REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
968.76000 0.000 0.00
0545 603-05048 *1200 MM REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,391.04000 1.000 1,391.04
0550 603-07360 *900 MM REINFORCED CONCRETE PIPE (JACKED) 61.000 61.000
M 0.000 0.00
2,070.00000 61.000 126,270.00
0550 MATERIAL ALLOWANCE 48" OD X .500 WT CASING 0.000
M 0.000 0.00
274.59000 0.000 0.00
0554 900-00006 ADDED ITEM (DOLLAR)/ BYPASS PUMPING @ 900MM SANITAR Y 4,724.300 0.000
SEWER LINE, MCR #61
DOL 0.000 0.00
1.00000 0.000 0.00
0555 603-82036 *900 MM DUCTILE IRON PIPE 233.000 233.000
M 0.000 0.00
385.02000 233.000 89,709.66
0555 MATERIAL ALLOWANCE 900 MM DUCTILE IRON PIPE 3.750
M 0.000 0.00
200.14000 3.750 750.53
0556 900-00014 ADDED ITEM (LUMP SUM)/ MCR #18, SOIL INVESTIGATION 1.000 1.000
RESEARCH (GOLDER)
LS 0.000 0.00
3,109.70000 1.000 3,109.70
0557 900-00014 ADDED ITEM (LUMP SUM)/ MCR #21, INVESTIGATION AND 1.000 1.000
RESEARCH (GOLDER) FOR 900 MM
LS 0.000 0.00
9,380.04000 1.000 9,380.04
0558 900-00006 ADDED ITEM (DOLLAR)/ UNDERDRAIN REPAIR @ NB ON-RAMP , 7,462.800 0.000
MCR #35
DOL 0.000 0.00
1.00000 0.000 0.00
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0559 900-00006 ADDED ITEM (DOLLAR)/ THREE SIDED INLET (SPECIAL), M CR 2,118.160 0.000
#37
DOL 0.000 0.00
1.00000 0.000 0.00
0560 604-00305 *INLET TYPE C (2 M) 7.000 2.000
EACH 0.000 0.00
2,049.30000 2.000 4,098.60
0565 604-00310 *INLET TYPE C (4 M) 4.000 0.000
EACH 0.000 0.00
2,732.40000 0.000 0.00
0570 604-00505 *INLET TYPE D (2 M) 1.000 1.000
EACH 0.000 0.00
3,105.00000 1.000 3,105.00
0575 604-00510 *INLET TYPE D (4 M) 1.000 1.000
EACH 0.000 0.00
3,601.80000 1.000 3,601.80
0580 604-19105 *INLET TYPER L 1.5 (2 M) 4.000 2.750
EACH 0.000 0.00
1,925.10000 2.750 5,294.03
0585 604-19305 *INLET TYPER L 4.5 (2 M) 14.000 4.600
EACH 0.400 1,838.16
4,595.40000 5.000 22,977.00
0586 900-00006 ADDED ITEM (DOLLAR)/ REVISED INLET #V11, MCR #38 1,848.800 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0590 604-19310 *INLET TYPER L 4.5 (4 M) 5.000 2.100
EACH 0.400 2,185.92
5,464.80000 2.500 13,662.00
0595 604-25005 *VANE GRATE INLET (2 M) 8.000 3.000
EACH 0.000 0.00
3,229.20000 3.000 9,687.60
0600 604-25010 *VANE GRATE INLET (4 M) 3.000 1.000
EACH 0.000 0.00
3,726.00000 1.000 3,726.00
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0605 604-26005 *VANE GRATE INLET (DOUBLE) (2 M) 3.000 2.000
EACH 0.000 0.00
4,843.80000 2.000 9,687.60
0610 604-26010 *VANE GRATE INLET (DOUBLE) (4 M) 13.000 11.500
EACH 0.000 0.00
6,147.90000 11.500 70,700.85
0615 604-30005 *MANHOLE SLAB BASE (2 M) 5.000 2.000
EACH 0.000 0.00
2,359.80000 2.000 4,719.60
0620 604-30010 *MANHOLE SLAB BASE (4 M) 4.000 4.000
EACH 0.000 0.00
2,359.80000 4.000 9,439.20
0625 604-30015 *MANHOLE SLAB BASE (6 M) 3.000 3.000
EACH 0.000 0.00
4,222.80000 3.000 12,668.40
0630 604-30025 *MANHOLE SLAB BASE (8 M) 2.000 2.000
EACH 0.000 0.00
4,222.80000 2.000 8,445.60
0635 604-31015 *MANHOLE BOX BASE (6 M) 2.000 2.000
EACH 0.000 0.00
10,681.20000 2.000 21,362.40
0640 604-50200 *MANHOLE RING AND COVER 1.000 1.000
EACH 0.000 0.00
1,242.00000 1.000 1,242.00
0645 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 1,226.260 0.000
M 0.000 0.00
36.33000 0.000 0.00
0650 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (1905 MM POST SPACIN  G) 190.540 0.000
M 0.000 0.00
52.11000 0.000 0.00
0655 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 336.000 0.000
M 0.000 0.00

108.68000 0.000 0.00
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0656 900-00006 ADDED ITEM (DOLLAR)/ END ANCHORAGE TRANSITION, TYPE 7 29,014.070 0.000
TO 10M, MCR #62
DOL 0.000 0.00
1.00000 0.000 0.00
0660 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 2,799.600 1,297.600
M 0.000 0.00
112.71000 1,297.600 146,252.50
0665 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 357.700 0.000
M 0.000 0.00
110.78000 0.000 0.00
0670 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 184.610 135.610
M 0.000 0.00
181.13000 135.610 24,563.04
0675 606-01320 *END ANCHORAGE TYPE 3B 0.000 0.000
EACH 0.000 0.00
543.38000 0.000 0.00
0680 606-01340 *END ANCHORAGE TYPE 3D 3.000 0.000
EACH 0.000 0.00
481.28000 0.000 0.00
0685 606-01370 *END ANCHORAGE TYPE 3G 11.000 1.000
EACH 0.000 0.00
781.43000 1.000 781.43
0690 606-01380 *END ANCHORAGE TYPE 3H 2.000 0.000
EACH 0.000 0.00
481.28000 0.000 0.00
0695 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 16.000 1.000
EACH 0.000 0.00
1,242.00000 1.000 1,242.00
0700 606-10700 *BRIDGE RAIL TYPE 7 207.500 0.000
M 0.000 0.00
169.31000 0.000 0.00
0705 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 515.000 482.000
M 0.000 0.00
258.43000 482.000 124,563.26
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0705 MATERIAL ALLOWANCE MISC. ANCHORS, WASHERS AND NITS 0.000
M 0.000 0.00
117.22000 0.000 0.00
0705 MATERIAL ALLOWANCE BRIGE RAIL TYPE 10 33.000
M 0.000 0.00
117.64900 33.000 3,882.42
0710 607-11525 *FENCE (PLASTIC) 2,550.600 634.000
M 100.000 932.00
9.32000 734.000 6,840.88
0715 607-11580 *FENCE (TEMPORARY) 139.000 139.000
M 0.000 0.00
66.76000 139.000 9,279.64
0716 900-00006 ADDED ITEM (DOLLAR)/ ROAD CLOSED GATE, MCR #102 5,650.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0720 607-52905 *END POST (CHAIN LINK) 8.000 0.000
EACH 0.000 0.00
232.88000 0.000 0.00
0720 MATERIAL ALLOWANCE MISC. POSTS AND HARDWARE 13.000
EACH 0.000 0.00
53.46000 13.000 694.98
0725 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 21.000 0.000
EACH 0.000 0.00
333.27000 0.000 0.00
0725 MATERIAL ALLOWANCE POSTS AND MISC. HARDWARE 16.999
EACH 0.000 0.00
73.22000 16.999 1,244.67
0730 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 342.000 0.000
M 0.000 0.00
51.75000 0.000 0.00
0730 MATERIAL ALLOWANCE MISC FENCING AND WIRE 329.989
M 0.000 0.00
37.40000 329.989 12,341.59
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0735 607-53172 *FENCE CHAIN LINK (1800 MM) 1,100.100 0.000
M 0.000 0.00
34.00000 0.000 0.00
0735 MATERIAL ALLOWANCE MISC. FITTINGS AND WIRE 1,392.995
M 0.000 0.00
8.34500 1,392.995 11,624.54
0736 900-00006 ADDED ITEM (DOLLAR)/ VINCENT DRIVE CUT FENCING, MCR 4,663.110 0.000
#85
DOL 0.000 0.00
1.00000 0.000 0.00
0740 608-00000 *CONCRETE SIDEWALK 2,287.540 0.000
M2 0.000 0.00
22.77000 0.000 0.00
0745 608-00010 *CONCRETE CURB RAMP 144.120 0.000
M2 0.000 0.00
40.11000 0.000 0.00
0750 608-10010 *SIDEWALK DRAIN 1.000 0.000
EACH 0.000 0.00
2,070.00000 0.000 0.00
0755 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 518.100 0.000
M 278.000 8,328.88
29.96000 278.000 8,328.88
0760 609-21900 *CURB AND GUTTER TYPE 2 SPECIAL 2,418.400 391.500
M 569.000 19,727.23
34.67000 960.500 33,300.54
0765 609-24002 *GUTTER TYPE 2 (600 MM) 0.000 0.000
M 0.000 0.00
25.88000 0.000 0.00
0770 609-24004 *GUTTER TYPE 2 (1200 MM) 74.000 0.000
M 0.000 0.00
51.75000 0.000 0.00
0775 609-40031 *CURB TYPE 4 (SECTION B) (KEY-WAY) 1,271.900 0.000
M 0.000 0.00
22.25000 0.000 0.00
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0780 609-60011 *CURB TYPE 6 (SECTION M) 945.000 0.000
M 0.000 0.00
12.94000 0.000 0.00
0785 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,920.900 0.000
M2 0.000 0.00
41.40000 0.000 0.00
0786 900-00006 ADDED ITEM (DOLLAR)/ EXTRA GRADING FOR ADDITIONAL 892.850 0.000
MEDIAN COVER, MCR #90
DOL 0.000 0.00
1.00000 0.000 0.00
0790 610-00030 MEDIAN COVER MATERIAL (CONCRETE) 1,840.990 0.000
M2 0.000 0.00
36.23000 0.000 0.00
0795 610-00040 *MEDIAN COVER MATERIAL (BITUMINOUS) 252.290 0.000
T 0.000 0.00
92.63000 0.000 0.00
0800 612-00021 DELINEATOR (TYPE 1) (BARRIER) 87.000 30.000
EACH 0.000 0.00
12.51000 30.000 375.30
0805 612-00022 DELINEATOR (TYPE Il) (BARRIER) 4.000 4.000
EACH 0.000 0.00
12.66000 4.000 50.64
0810 613-00200 *50 MM ELECTRICAL CONDUIT 2,751.000 819.000
M 0.000 0.00
20.70000 819.000 16,953.30
0815 613-00404 *100 MM ELECTRICAL CONDUIT (MULTIDUCT) 2,548.000 265.000
M 10.000 621.00
62.10000 275.000 17,077.50
0815 MATERIAL ALLOWANCE 100 MM ELEC. CONDUIT (MULTID UCT) 0.000
M 0.000 0.00
11.01000 0.000 0.00
0820 613-01200 *50 MM ELECTRICAL CONDUIT (PLASTIC) 10,870.000 1,784.000
M 1,256.000 25,999.20
20.70000 3,040.000 62,928.00
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0825 613-01300 *75 MM ELECTRICAL CONDUIT (PLASTIC) 510.000 504.000
M 0.000 0.00
31.05000 504.000 15,649.20
0830 613-01400 *100 MM ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000
M 0.000 0.00
49.68000 0.000 0.00
0835 613-05000 *DIRECT-BURIAL CABLE 284.000 284.000
M 0.000 0.00
20.70000 284.000 5,878.80
0840 613-07000 *PULL BOX (SPECIAL) 22.000 5.000
EACH 0.000 0.00
621.00000 5.000 3,105.00
0840 MATERIAL ALLOWANCE PULL BOXES WITH COVERS 0.000
EACH 0.000 0.00
325.45000 0.000 0.00
0845 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
1,552.50000 0.000 0.00
0850 613-30350 *LIGHT STANDARD ALUMINUM (10.7 METER) 42.000 6.000
EACH 11.000 17,077.50
1,552.50000 17.000 26,392.50
0850 MATERIAL ALLOWANCE ALUMINUM DAVIT LIGHTING POLE W/6' 0.000
LUM
EACH 25.000 32,975.00
1,319.00000 25.000 32,975.00
0855 613-32300 *LIGHT STANDARD STEEL (9.1 METER) 5.000 0.000
EACH 0.000 0.00
1,656.00000 0.000 0.00
0855 MATERIAL ALLOWANCE STEEL DAVIT LIGHTING POLE W/ 6' LUM 0.000
ARN
EACH 5.000 6,000.00
1,200.00000 5.000 6,000.00
0856 900-00006 ADDED ITEM (DOLLAR)/ REMOVE AND REPLACE LIGHT POLES , 2,371.910 0.000
MCR #24
DOL 848.050 848.05
1.00000 848.050 848.05
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0857 613-32118 LIGHT STD STEEL (3.0 M) (2) DOUBLE DAVIT STEEL LIGHT 3.000 0.000
POLES, MCR #26
EACH 0.000 0.00
2,530.00000 0.000 0.00
0857 MATERIAL ALLOWANCE DOUBLE DAVIT POLES 0.000
EACH 0.000 0.00
1,892.00000 0.000 0.00
0860 613-32350 *LIGHT STANDARD STEEL (10.7 METER) 63.000 27.000
EACH 0.000 0.00
1,656.00000 27.000 44,712.00
0860 MATERIAL ALLOWANCE STEEL DAVIT LIGHTING POLE W/ 6'LUM 0.000
EACH 32.000 45,024.00
1,407.00000 32.000 45,024.00
0860 MATERIAL ALLOWANCE 35' SINGLE DAVIT POLE W/ 6' ARM 0.000
EACH 0.000 0.00
1,407.00000 0.000 0.00
0865 613-40000 *CONCRETE FOUNDATION PAD 97.000 29.000
EACH 11.000 5,692.50
517.50000 40.000 20,700.00
0865 MATERIAL ALLOWANCE CONCRETE FOUNDATION PADS 0.000
EACH 0.000 0.00
244.00000 0.000 0.00
0865 MATERIAL ALLOWANCE STREET LIGHT FOUNDATIONS 0.000
EACH 0.000 0.00
239.00000 0.000 0.00
0865 MATERIAL ALLOWANCE STREET LIGHT FOUNDATIONS 0.000
EACH 0.000 0.00
299.00000 0.000 0.00
0870 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 130.000 27.000
EACH 13.000 5,382.00
414.00000 40.000 16,560.00
0870 MATERIAL ALLOWANCE LIGHT FIXTURES 101.000
EACH -13.000 -3,757.00
289.00000 88.000 25,432.00
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0870 MATERIAL ALLOWANCE LIGHT FIXTURES (PHOTOCELLS) 100.000
EACH 0.000 0.00
11.00000 100.000 1,100.00
0871 613-16000 LUMINAIRE (SPEC) WASHINGTON STYLE LUMINAIRE, MC R #27 1.000 0.000
EACH 0.000 0.00
2,185.00000 0.000 0.00
0875 613-73100 *LUMINAIRE HIGH PRESSURE SODIUM (TUNNEL) (100 W  ATT) 6.000 0.000
EACH 0.000 0.00
1,656.00000 0.000 0.00
0875 MATERIAL ALLOWANCE LIGHT FIXTURES 4.000
EACH 0.000 0.00
299.46000 4.000 1,197.84
0875 MATERIAL ALLOWANCE LUMINAIRE HPS(TUNNEL)(INTERNAL 0.000
PARTS)
EACH 2.000 1,787.60
893.80000 2.000 1,787.60
0880 614-00011 SIGN PANEL (CLASS 1) 29.670 2.000
M2 0.000 0.00
231.14000 2.000 462.28
0880 MATERIAL ALLOWANCE SIGNS, CLASS 1 21.810
M2 0.000 0.00
95.00000 21.810 2,071.95
0885 614-00012 SIGN PANEL (CLASS 11) 65.600 2.360
M2 0.000 0.00
230.32000 2.360 543.56
0885 MATERIAL ALLOWANCE SIGNS, CLASS 2 57.156
M2 0.000 0.00
137.00000 57.156 7,830.37
0890 614-00013 SIGN PANEL (CLASS IlI) 202.810 56.720
M2 0.000 0.00
193.54000 56.720 10,977.59
0895 614-00200 STEEL SIGN POST (U-2) 14.400 0.000
M 0.000 0.00
15.97000 0.000 0.00
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0900 614-00216 STEEL SIGN POST (50.8X50.8 MM TUBING) 124.000 0.000
M 0.000 0.00
34.16000 0.000 0.00
0905 614-00220 STEEL SIGN POST (63.5X63.5 MM TUBING) 9.100 2.300
M 0.000 0.00
51.37000 2.300 118.15
0910 614-00357 STEEL SIGN POST (S 75X8.0) 7.300 0.000
M 0.000 0.00
61.42000 0.000 0.00
0915 614-00477 STEEL SIGN POST (S 100X11) 2.800 0.000
M 0.000 0.00
60.66000 0.000 0.00
0920 614-00612 STEEL SIGN POST (W 150X18) 24.700 9.000
M 0.000 0.00
68.55000 9.000 616.95
0925 614-00615 STEEL SIGN POST (W 150X22) 1.900 0.000
M 0.000 0.00
142.70000 0.000 0.00
0930 614-00818 STEEL SIGN POST (W 200X27) 46.000 0.000
M 0.000 0.00
82.68000 0.000 0.00
0935 614-01552 STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 175.800 0.000
M 0.000 0.00
80.98000 0.000 0.00
0940 614-03001 CONCRETE FOOTING (TYPE 1) 6.000 2.000
EACH 0.000 0.00
534.36000 2.000 1,068.72
0945 614-03002 CONCRETE FOOTING (TYPE 2) 2.000 0.000
EACH 0.000 0.00
611.90000 0.000 0.00
0950 614-03003 CONCRETE FOOTING (TYPE 3) 10.000 0.000
EACH 0.000 0.00
694.72000 0.000 0.00
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0955 614-10950 SIGN BRIDGE STRUCTURE (29 TO LESS THAN 31 METER FRAME) 1.000 0.000
EACH 0.000 0.00
36,246.64000 0.000 0.00
0960 614-11000 SIGN BRIDGE STRUCTURE (31 TO LESS THAN 33 METER FRAME) 1.000 1.000
EACH 0.000 0.00
36,563.14000 1.000 36,563.14
0965 614-60250 CANTILEVER STRUCTURE (7 TO LESS THAN 9 METER FR AME) 1.000 1.000
EACH 0.000 0.00
14,575.88000 1.000 14,575.88
0970 614-60300 *CANTILEVER STRUCTURE (9 TO LESS THAN 11 METER FRAME) 4.000 0.000
EACH 0.000 0.00
23,411.24000 0.000 0.00
0975 614-70117 *PEDESTRIAN SIGNAL FACE (400) 24.000 0.000
EACH 0.000 0.00
414.00000 0.000 0.00
0975 MATERIAL ALLOWANCE SIGNAL FACES 0.000
EACH 0.000 0.00
215.00000 0.000 0.00
0980 614-70336 *TRAFFIC SIGNAL FACE (300-300-300) 65.000 0.000
EACH 0.000 0.00
517.50000 0.000 0.00
0980 MATERIAL ALLOWANCE SIGNAL FACE 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0985 614-70560 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 4.000 0.000
EACH 0.000 0.00
828.00000 0.000 0.00
0985 MATERIAL ALLOWANCE SIGNAL FACES 0.000
EACH 0.000 0.00
539.00000 0.000 0.00
0990 614-72855 *TRAFFIC SIGNAL CONTROLLER CABINET 0.000 0.000
EACH 0.000 0.00
5,175.00000 0.000 0.00
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0990 MATERIAL ALLOWANCE CONTROLLER CABINETS 0.000
EACH 0.000 0.00
6,500.00000 0.000 0.00
0991 900-00006 ADDED ITEM (DOLLAR)/ POWER SOURCES, MCR #77 4,400.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0992 900-00006 ADDED ITEM (DOLLAR)/ RELOCATE TRAFFIC BOX, MCR #106 982.620 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0995 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 13.000 0.000
EACH 0.000 0.00
5,692.50000 0.000 0.00
1000 614-72891 *TELEPHONE INTERCONNECT WIRE 2,339.000 0.000
M 0.000 0.00
37.26000 0.000 0.00
1001  900-00006 ADDED ITEM (DOLLAR)/ CSU UTILITY POLE REPLACEMENT @ 10,502.380 0.000
CARL'S JR., MCR #107
DOL 0.000 0.00
1.00000 0.000 0.00
1005 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 0.000 0.000
EACH 0.000 0.00
24,840.00000 0.000 0.00
1005 MATERIAL ALLOWANCE MAST ARM ASS. W/ LUMINAIRE A RMS 0.000
EACH 0.000 0.00
8,921.53000 0.000 0.00
1006 614-81010 SIG-LIGHT POLE STEEL (1) CSU TRAFFIC SIGNAL - L IGHT 15.000 0.000
POLE STEEL, MCR#40
EACH 0.000 0.00
18,929.23000 0.000 0.00
1006 MATERIAL ALLOWANCE ILLUMINATED STREET SIGNS 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
1006 MATERIAL ALLOWANCE MAST ARM ASS. W/ LUMINARE ARMS 0.000
EACH 0.000 0.00
8,921.53000 0.000 0.00
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1010 614-82010 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 0.000 0.000
EACH 0.000 0.00
16,560.00000 0.000 0.00
1010 MATERIAL ALLOWANCE 45' MAST ARM W/O LUMINAIRE A RM 0.000
EACH 0.000 0.00
7,628.00000 0.000 0.00
1011 614-82010 SIG POLE STEEL (1) CSU TRAFFIC SIGNAL POLE STEE L, MCR 1.000 0.000
#41
EACH 0.000 0.00
13,099.16000 0.000 0.00
1011 MATERIAL ALLOWANCE 45' MAST ARM W/O LUMINARE AR M 0.000
EACH 0.000 0.00
7,628.00000 0.000 0.00
1015  614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 11.000 0.000
EACH 0.000 0.00
2,070.00000 0.000 0.00
1015 MATERIAL ALLOWANCE 12' PED POLE AND BASES 0.000
EACH 0.000 0.00
270.00000 0.000 0.00
1020 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 2.000 1.000
EACH 0.000 0.00
46,625.73000 1.000 46,625.73
1020 MATERIAL ALLOWANCE QUADGUARD 1.000
EACH 0.000 0.00
39,600.00000 1.000 39,600.00
1025 614-86238 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 4.000 0.000
(FULL-ACTUATED)
EACH 0.000 0.00
3,622.50000 0.000 0.00
1025 MATERIAL ALLOWANCE CONTROLLER 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
1030 614-87020 *OPTICAL TRANSCEIVER 4.000 0.000
EACH 0.000 0.00
1,552.50000 0.000 0.00
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1030 MATERIAL ALLOWANCE OPTICAL TRANSCEIVER 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
1030 MATERIAL ALLOWANCE OPTICAL TRANSCEIVER 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
1035 614-87350 *TEST FIBER OPTIC CABLE 1.000 0.000
LS 0.000 0.00
11,592.00000 0.000 0.00
1040 616-30499 TRASH GUARD SPECIAL 1.000 0.000
EACH 0.000 0.00
1,128.15000 0.000 0.00
1045 617-03000 DETOUR CULVERT PIPE 1.000 0.000
LS 0.000 0.00
77,832.00000 0.000 0.00
1050 619-06080 *DN200 DUCTILE IRON PIPE 337.000 337.000
M 0.000 0.00
178.02000 337.000 59,992.74
1055 619-06120 *DN300 DUCTILE IRON PIPE 57.000 0.000
M 0.000 0.00
271.17000 0.000 0.00
1056 900-00006 ADDED ITEM (DOLLAR)/ RAISE 300MM WATERLINE OVER 4,497.710 0.000
ELECTRIC CONDUITS, MCR #60
DOL 0.000 0.00
1.00000 0.000 0.00
1060 619-06160 *DN400 DUCTILE IRON PIPE 376.000 186.000
M 0.000 0.00
364.32000 186.000 67,763.52
1061 900-00006 ADDED ITEM (DOLLAR)/ LOWERING OF 400 MM DIP, MCR #3 4 24,723.860 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1065 619-10161 *DN400 WELDED STEEL PIPE (INSTALL ONLY) 0.000 0.000
M 0.000 0.00
372.60000 0.000 0.00
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1070 619-10240 *DN600 WELDED STEEL PIPE 21.000 0.000
M 0.000 0.00
538.20000 0.000 0.00
1071 900-00006 ADDED ITEM (DOLLAR)/ PURCHASE ADDITIONAL MISC. 600 MM 82,837.520 0.000
WSP AND FITTINGS, MCR #48
DOL 0.000 0.00
1.00000 0.000 0.00
1072  900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL TESTING ON 600 MM 21,755.330 0.000
WATERMAIN, MCR #94
DOL 0.000 0.00
1.00000 0.000 0.00
1075 619-10367 *DN900 WELDED STEEL PIPE (JACKED) 190.080 190.080
M 0.000 0.00
1,433.48000 190.080 272,475.88
1075 MATERIAL ALLOWANCE 36" OD X .500" SLEEVE 0.000
M 0.000 0.00
203.86000 0.000 0.00
1080 619-10480 *DN1200 WELDED STEEL PIPE 383.000 3.000
M 0.000 0.00
1,670.49000 3.000 5,011.47
1080 MATERIAL ALLOWANCE 1200 MM WELDED STEEL PIPE 337.000
M 0.000 0.00
646.68000 337.000 217,931.16
1085 619-10481 *DN1200 WELDED STEEL PIPE (INSTALL ONLY) 308.000 328.000
M -20.000 -14,490.00
724.50000 308.000 223,146.00
1086 900-00014 ADDED ITEM (LUMP SUM)/ MCR #19, ADDITIONAL WORK FOR 1.000 1.000
1200 MM WYE INSTALLATION
LS 0.000 0.00
30,198.84000 1.000 30,198.84
1087 900-00006 ADDED ITEM (DOLLAR)/ PURCHASE ADDITIONAL MISC. 1200 MM 17,320.590 0.000
PIPE FITTINGS, MCR #47
DOL 0.000 0.00
1.00000 0.000 0.00
1088 700-70270 F/A WATER LINES 1200 MM TEST HEAD - MCR #68 1.000 0.000
FA 0.000 0.00
1,713.50000 0.000 0.00
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1090 619-10720 *DN1800 WELDED STEEL PIPE 9.000 0.000
M 0.000 0.00
844.56000 0.000 0.00
1095 619-10727 *DN1800 WELDED STEEL PIPE (JACKED) 0.000 0.000
M 0.000 0.00
2,846.25000 0.000 0.00
1100 619-10728 DN1800 WELDED STEEL PIPE (JACKED) (INSTALL ONLY ) 17.000 17.000
M 0.000 0.00
4,243.50000 17.000 72,139.50
1105 619-11240 *PLACE DN600 WELDED STEEL PIPE 58.000 0.000
M 48.000 4,769.28
99.36000 48.000 4,769.28
1110 619-11300 *PLACE DN750 WELDED STEEL PIPE 0.000 0.000
M 0.000 0.00
99.36000 0.000 0.00
1115 619-50640 *DN200 PLASTIC PIPE 33.530 6.000
M 0.000 0.00
110.75000 6.000 664.50
1120 619-50960 *DN300 PLASTIC PIPE 120.000 0.000
M 0.000 0.00
162.50000 0.000 0.00
1121 700-70250 F/A SEWER LINES RELOCATE 300 MM SANITARY, NB I- 25, 14,103.860 0.000
NORTH OF PINE CRK, MCR#72
FA 0.000 0.00
1.00000 0.000 0.00
1122 900-00006 ADDED ITEM (DOLLAR)/ RELOCATE 300 MM WATERLINE, ADD 2 6,912.190 0.000
VALVES, MCR #78
DOL 0.000 0.00
1.00000 0.000 0.00
1125 619-75064 *DN200 GATE VALVE 6.000 6.000
EACH 0.000 0.00
1,230.62000 6.000 7,383.72
1130 619-75096 *DN300 GATE VALVE 3.000 0.000
EACH 0.000 0.00
0.00

1,819.53000 0.000
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1135 619-75116 *DN400 GATE VALVE 8.000 3.000
EACH 0.000 0.00
2,577.15000 3.000 7,731.45
1140 619-75161 *DN500 GATE VALVE (INSTALL ONLY) 0.000 0.000
EACH 0.000 0.00
621.00000 0.000 0.00
1145 619-76129 *DN400 BUTTERFLY VALVE (INSTALL ONLY) 1.000 1.000
EACH 0.000 0.00
993.60000 1.000 993.60
1150 619-76193 *DN600 BUTTERFLY VALVE (INSTALL ONLY) 1.000 1.000
EACH 0.000 0.00
993.60000 1.000 993.60
1155 619-76241 *DN750 BUTTERFLY VALVE (INSTALL ONLY) 5.000 5.000
EACH 0.000 0.00
1,055.70000 5.000 5,278.50
1160 619-78048 *DN150 FIRE HYDRANT 3.000 1.000
EACH 0.000 0.00
2,949.75000 1.000 2,949.75
1161 900-00006 ADDED ITEM (DOLLAR)/ PIPE TO LOWER WATERLINE FOR FI RE 494.360 0.000
HYDRANT, MCR #29
DOL 0.000 0.00
1.00000 0.000 0.00
1165 619-80000 CATHODIC PROTECTION 1.000 0.500
LS 0.000 0.00
2,070.00000 0.500 1,035.00
1170 621-00450 *DETOUR PAVEMENT 29,794.400 7,343.440
M2 1,646.200 53,913.05
32.75000 8,989.640 294,410.71
1175 625-00000 CONSTRUCTION SURVEYING 1.000 0.360
LS 0.000 0.00
234,311.28000 0.360 84,352.06
1180 626-00000 *MOBILIZATION 1.000 0.600
LS 0.000 0.00
,240,913.41000 0.600 1,344,548.05



CONTID: C11964 COLORADO DEPARTMENT OF TRANSPORTATION Page 34
PCN: 11964-BID ESTIMATE RUN 04/26/2002
PROJECT: IM 0252-310 ESTIMATE NO: 0016 15:27:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1185 627-00002 *THERMOPLASTIC PAVEMENT MARKING 2,143.000 0.000
M2 0.000 0.00
19.15000 0.000 0.00
1190 627-00005 *EPOXY PAVEMENT MARKING 3,224.000 0.000
L 0.000 0.00
25.88000 0.000 0.00
1195 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 13,085.060 2,274.900
L 0.000 0.00
6.73000 2,274.900 15,310.08
1200 627-03003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) (I NLAID) 250.000 0.000
M2 0.000 0.00
165.60000 0.000 0.00
1205 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 149.730 0.000
(WORD-SYMBOL)
M2 0.000 0.00
165.60000 0.000 0.00
1210 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 446.520 0.000
M2 0.000 0.00
46.58000 0.000 0.00
1215 630-00000 *FLAGGING 10,000.000 3,443.500
HOUR 163.000 3,206.21
19.67000 3,606.500 70,939.86
1216 900-00006 ADDED ITEM (DOLLAR)/ FLAGGING BONDING COSTS, MCR #8 6 -41,680.770 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1220 630-00002 *TRAFFIC CONTROL SUPERVISOR 877.000 309.000
DAY 25.000 9,444.50
377.78000 334.000 126,178.52
1221 900-00006 ADDED ITEM (DOLLAR)/ TRAFFIC CONTROL SUPERVISOR -62,333.700 0.000
BONDING COSTS, MCR #87
DOL 0.000 0.00
1.00000 0.000 0.00
1225 630-00003 *UNIFORMED TRAFFIC CONTROL 0.000 0.000
HOUR 0.000 0.00
23.81000 0.000 0.00
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1226  900-00006 ADDED ITEM (DOLLAR)/ UNIFORM TRAFFIC CONTROL, BONDI NG -62,977.250 0.000
COSTS, MCR #93
DOL 0.000 0.00
1.00000 0.000 0.00
1230 630-00007 *TRAFFIC CONTROL INSPECTION 410.000 132.000
DAY 8.000 1,738.80
217.35000 140.000 30,429.00
1231  900-00006 ADDED ITEM (DOLLAR)/ TRAFFIC CONTROL INSPECTION -12,823.650 0.000
BONDING COSTS, MCR #88
DOL 0.000 0.00
1.00000 0.000 0.00
1232 900-00006 ADDED ITEM (DOLLAR)/ CARTER & BURGESS BONDING COSTS, -151,932.260 0.000
MCR #92
DOL 0.000 0.00
1.00000 0.000 0.00
1233 900-00006 ADDED ITEM (DOLLAR)/ PRACO BONDING COSTS, MCR #95 -4,029.180 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1235 630-80001 *FLASHING BEACON (PORTABLE) 15.000 6.000
EACH 0.500 186.30
372.60000 6.500 2,421.90
1240 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 0.000
EACH 0.000 0.00
372.60000 0.000 0.00
1241  900-00006 ADDED ITEM (DOLLAR)/ 1,084.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1245 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 3.000
EACH 0.000 0.00
491.63000 3.000 1,474.89
1250 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 3.000 0.000
EACH 0.000 0.00
610.65000 0.000 0.00
1255 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 148.000 29.500
EACH 0.000 0.00
87.98000 29.500 2,595.41
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1260 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 61.000 24.000
EACH 0.000 0.00
201.83000 24.000 4,843.92
1265 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000 3.500
EACH 0.500 119.55
239.09000 4.000 956.36
1270  630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 175.000 0.500
M2 0.000 0.00
34.16000 0.500 17.08
1275 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (B 5.000 2.000
TYPE
) EACH 0.000 0.00
4,140.00000 2.000 8,280.00
1280 630-80359 *PORTABLE MESSAGE SIGN PANEL 121.000 55.000
DAY 1.000 207.00
207.00000 56.000 11,592.00
1285 630-80360 *DRUM CHANNELIZING DEVICE 550.000 150.000
EACH 0.000 0.00
77.63000 150.000 11,644.50
1290 630-80370 CONCRETE BARRIER (TEMPORARY) 6,800.000 2,480.505
M 82.500 6,892.05
83.54000 2,563.005 214,113.44
1295 630-80380 *TRAFFIC CONE 300.000 100.000
EACH 0.000 0.00
14.49000 100.000 1,449.00
1300 630-80384 *TUBULAR MARKER 0.000 0.000
EACH 0.000 0.00
38.30000 0.000 0.00
1305 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 11.000 3.500
(TEMPORARY) EACH 0.000 0.00
11,849.63000 3.500 41,473.71
1310 630-85115 *IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 2.000 1.000
EACH 0.000 0.00

21,086.55000 1.000 21,086.55
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PCN: 11964-BID ESTIMATE RUN 04/26/2002

PROJECT: IM 0252-310 ESTIMATE NO: 0016 15:27:02
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1315 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.540
LS 0.000 0.00
310,500.00000 0.540 167,670.00
1320 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1325 700-70011 F/A PARTNERING 5,575.320 2,228.100
FA 0.000 0.00
1.00000 2,228.100 2,228.10
1330 700-70013 F/A CONCRETE INCENTIVE PAYMENT 74,782.220 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1335 700-70020 F/A ON-THE-JOB TRAINEE 1,600.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
1340 700-70022 F/A OJT PILOT 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1345 700-70025 F/A QUALITY INCENTIVE PAYMENT 12,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1350 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1355 700-70035 F/A ENVIRONMENTAL HEALTH AND SAFETY 5,983.500 5,218.000
FA 0.000 0.00
1.00000 5,218.000 5,218.00
1360 700-70380 F/A EROSION CONTROL 3,189.470 3,189.470
FA 0.000 0.00
1.00000 3,189.470 3,189.47
1365 700-70035 F/A BRIDGE DECK SMOOTHNESS 15,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1681 900-00006 ADDED ITEM (DOLLAR)/ LONG DISTANCE PHONE BILL, MCR #66 7,000.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2000 625-00001 CONST SURVEYING (HOUR) MCR LINE #1; ADDITIONAL 300.000 185.500
SURVEYING
HOUR 5.000 500.00
100.00000 190.500 19,050.00
2001 900-00006 ADDED ITEM (DOLLAR)/ WOODMEN ROAD VERTICAL CURVE 1,483.250 0.000
REDESIGN, MCR #83
DOL 0.000 0.00
1.00000 0.000 0.00
2005 630-80355 PORT MESG PANEL MCR LINE #2; PORTABLE MESSAGE SIGN 2.000 1.000
PANEL
EACH 0.000 0.00
32,450.00000 1.000 32,450.00
2010 900-00014 ADDED ITEM (LUMP SUM)/ HIGH PRESSURE GASLINE CONFLI CT 1.000 1.000
WITH 200MM & 1200MM WATERLINE
LS 0.000 0.00
21,989.96000 1.000 21,989.96
2015 614-10850 SIGN BRDG STR (25 < 27) SIGN BRIDGE STRUCTURE ( 25M < 1.000 0.000
27M), MCR LINE #4
EACH 0.000 0.00
35,812.70000 0.000 0.00
2025 202-00033 REM PIPE REMOVE AND RESET 450MM RCP , MCR, LINE  #6 1.000 1.000
EACH 0.000 0.00
4,961.00000 1.000 4,961.00
2030 504-06100 GROUND NAILED WALL GROUND NAIL TEST PANEL - 1.000 1.000
FABRICATION COST ONLY, MCR, LINE #7
M2 0.000 0.00
9,827.41000 1.000 9,827.41
2035 613-50200 LIGHTING SYSTEM TEMP. POWER TO N.B. OFF RAMPS A T 1.000 1.000
WOODMEN RD, MCR, LINE #8
EACH 0.000 0.00
5,300.00000 1.000 5,300.00
2036 900-00006 ADDED ITEM (DOLLAR)/ COLORADO SPRINGS UTILITY BILLI NG, 570.320 0.000
MCR #97
DOL 0.000 0.00
1.00000 0.000 0.00
2040 614-72855 TRAF SIG CTRL CABINET TRAFFIC SIGNAL CONTROLLER 4.000 0.000
CABINET, MCR, LINE #9
EACH 0.000 0.00
8,620.10000 0.000 0.00



CONTID: C11964 COLORADO DEPARTMENT OF TRANSPORTATION Page 39
PCN: 11964-BID ESTIMATE RUN
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY
2040 MATERIAL ALLOWANCE CONTROLLER CABINETS 0.000
EACH 0.000 0.00
6,500.00000 0.000 0.00
2045 613-04100 ELECT SYSTEM MODS ELECTRICAL MODIFICATION, OLD CHICAGO 1.000 1.000
SIGN, MCR, LINE #10
LS 0.000 0.00
3,129.22000 1.000 3,129.22
2050 900-00006 ADDED ITEM (DOLLAR)/ ADDED ITEM, MINE SHAFT REMEDIA L 43,738.520 33,313.920
WORK, CMO #10
DOL 0.000 0.00
1.00000 33,313.920 33,313.92
2051  900-00006 ADDED ITEM (DOLLAR)/ CONSTRUCTION OF MINE SHAFT 26,437.880 0.000
REPAIRS
DOL 0.000 0.00
1.00000 0.000 0.00
2055 700-70530 F/A DRAINAGE IMPROVEMENT MCR, LINE #11, FORCEA CCOUNT 26,233.460 26,233.460
, PINE CREEK FRENCH DRAIN
FA 0.000 0.00
1.00000 26,233.460 26,233.46
2056 700-70530 F/A DRAINAGE IMPROVEMENT FRENCH DRAIN AT INLET  # W36, 1,239.530 0.000
MCR # 70
FA 0.000 0.00
1.00000 0.000 0.00
2057 700-70530 F/A DRAINAGE IMPROVEMENT FRENCH DRAIN, NB I-25,  NORTH 15,697.460 0.000
OF PINE CREEK BRIDGE, MCR #71
FA 0.000 0.00
1.00000 0.000 0.00
2060 626-00100 MOBILIZATION (WITHOUT AUTOPAY) MCR #12, LINE#1 2, FOR 1.000 0.333
STRIPING NOT INCLUDED IN ORIGINAL BID
LS 0.000 0.00
2,970.00000 0.333 989.01
2061 626-00100 MOBILIZATION (W/O AUTOPAY) MOB. FOR ADDTL. STRI  PING 0.100 0.000
NOT INCL. IN ORIGINAL BID, MCR #69
LS 0.000 0.00
9,900.00000 0.000 0.00
2075 900-00014 ADDED ITEM (LUMP SUM)/ MCR# 12, LINE #15, MOD PIPE 1.000 1.000
SKIDS ON 1200 MM WATERLINE
LS 0.000 0.00
6,462.57000 1.000 6,462.57
2080 900-00014 ADDED ITEM (LUMP SUM)/ MCR #13, LINE #18, EXTRA COS T 1.000 1.000
FOR DESIGN OF FRENCH DRAIN
LS 0.000 0.00
8,304.03000 1.000 8,304.03
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CAT NO0200 ROADWAY
2085 900-00012 ADDED ITEM (METER)/ MCR #20, 15" PLASTIC PIPE (TEMP 37.000 37.000
DRAINAGE CONTROL)
M 0.000 0.00
102.47000 37.000 3,791.39
2090 900-00006 ADDED ITEM (DOLLAR)/ MCR #22, ELECTRICAL METER FOR CSL 4,446.560 4,446.560
WATER DEPT.
DOL 0.000 0.00
1.00000 4,446.560 4,446.56
2095 420-00000 GEOMEMBRANE GEOMEMBRANE AT N.B. BRIDGE APPROAES MCR 1,969.264 0.000
#33
M2 0.000 0.00
5.98000 0.000 0.00
2100 900-00006 ADDED ITEM (DOLLAR)/ DRILL WEEPHOLES IN PINE CREEK 429.000 0.000
RET. WALL, MCR #39
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 22,506,373.65 437,028.68 $ 9,072,118.37
CAT NOO0300 STR. NO. I-17-GY/HF (COTTONWOOD CREEK)
1370 202-00400 *REMOVAL OF BRIDGE 2.000 1.000
EACH 0.000 0.00
40,351.55000 1.000 40,351.55
1375 206-00000 STRUCTURE EXCAVATION 3,040.000 1,520.000
M3 0.000 0.00
7.45000 1,520.000 11,324.00
1380 206-00100 STRUCTURE BACKFILL (CLASS 1) 3,331.000 902.630
M3 788.370 15,507.24
19.67000 1,691.000 33,261.97
1385 206-00200 STRUCTURE BACKFILL (CLASS 2) 217.000 58.690
M3 51.310 743.48
14.49000 110.000 1,593.90
1390 206-00360 MECHANICAL REINFORCEMENT OF SOIL 2,572.000 832.220
M3 469.780 10,452.61
22.25000 1,302.000 28,969.50
1390 MATERIAL ALLOWANCE MECHANICAL REINFORCEMENT HBRVARE 1,928.823
M3 -469.780 -8,568.79
18.24000 1,459.043 26,612.94
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CAT NOO0300 STR. NO. I-17-GY/HF (COTTONWOOD CREEK)
1395 206-01750 SHORING 0.200 0.100
LS 0.000 0.00
52,750.00000 0.100 5,275.00
1400 503-00024 *DRILLED CAISSON (600 MM) 214.246 104.900
M 0.000 0.00
150.99000 104.900 15,838.85
1405 503-00036 *DRILLED CAISSON (900 MM) 78.030 39.510
M 0.000 0.00
357.74000 39.510 14,134.31
1410 513-00690 BRIDGE DRAIN (SPECIAL) 6.000 4.000
EACH 0.000 0.00
2,554.16000 4.000 10,216.64
1415 515-00400 *CONCRETE SEALER 2,836.000 560.000
M2 0.000 0.00
4.79000 560.000 2,682.40
1420 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 96.000 28.000
M 20.000 7,202.60
360.13000 48.000 17,286.24
1420 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICES (0- 100MM) 20.000
M -20.000 -4,288.20
214.41000 0.000 0.00
1420 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICES (0- 100MM) 48.000
M 0.000 0.00
215.25000 48.000 10,332.00
1425 601-01040 CONCRETE CLASS B (BRIDGE) 343.000 182.468
M3 0.000 0.00
398.20000 182.468 72,658.76
1430 601-03040 *CONCRETE CLASS D (BRIDGE) 1,117.480 499.020
M3 68.580 27,060.30
394.58000 567.600 223,963.61
1430 MATERIAL ALLOWANCE PERSTRESSED DECK PANEL 3" 20.073
M3km -20.073 -1,610.66
80.24000 0.000 0.00
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CAT NOO0300 STR. NO. I-17-GY/HF (COTTONWOOD CREEK)
1430 MATERIAL ALLOWANCE PERSTRESSED DECK PANEL 3" 537.707
M3km -48.507 -1,910.59
39.38800 489.200 19,268.61
1435 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 2,836.000 560.000
M2 0.000 0.00
6.13000 560.000 3,432.80
1440 601-40300 *STRUCTURAL CONCRETE COATING 0.000 0.000
M2 0.000 0.00
3.07000 0.000 0.00
1441 601-40300 STRUCT CONC COATING STRUCTURAL CONCRETE STAINLINE #2 1,721.000 0.000
OF 4, MCR #73
M2 0.000 0.00
6.00000 0.000 0.00
1445 602-00000 *REINFORCING STEEL 43,398.950 20,847.490
KG 0.000 0.00
0.87000 20,847.490 18,137.32
1450 602-00020 *REINFORCING STEEL (EPOXY COATED) 139,518.810 74,054.760
KG 3,785.230 4,088.05
1.08000 77,839.990 84,067.19
1450 MATERIAL ALLOWANCE EPOXY COATED REBAR 0.000
KG 0.000 0.00
0.62700 0.000 0.00
1455 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 287.660 71.660
M 0.000 0.00
258.43000 71.660 18,519.09
1455 MATERIAL ALLOWANCE MISC. ANCHORS, WASHERS AND NITS 0.000
M 0.000 0.00
117.22000 0.000 0.00
1455 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 216.340
M 0.000 0.00
119.93000 216.340 25,945.66
1460 613-01100 *25 MM ELECTRICAL CONDUIT (PLASTIC) 104.656 86.656
M 0.000 0.00
51.75000 86.656 4,484.45
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PROJECT: IM 0252-310 ESTIMATE NO: 0016 15:27:02
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STR. NO. I-17-GY/HF (COTTONWOOD CREEK)

1465 613-01300 *75 MM ELECTRICAL CONDUIT (PLASTIC) 210.927 72.927
M 0.000 0.00
31.05000 72.927 2,264.38
1470 618-00154 *PRESTRESSED CONCRETE | (BT1370) 790.000 394.380
M 0.000 0.00
357.42000 394.380 140,959.30
1470 MATERIAL ALLOWANCE PRECAST GIRDERS 56.300
M 0.000 0.00
191.94000 56.300 10,806.22
1470 MATERIAL ALLOWANCE PRECAST GIRDERS 348.460
M 0.000 0.00
303.00000 348.460 105,583.38
1470 MATERIAL ALLOWANCE PRESTRESS CONC. | (BT 1370)  GIRDERS 0.000
M 0.000 0.00
303.00000 0.000 0.00

CAT 0300 CURRENT AMT$ 1,525,871.47 $ 48,676.04 $ 947,970.07
CAT NO0301 STR. NO. I-17-CD/CE (WOODMEN ROAD)

1475 202-00400 *REMOVAL OF BRIDGE 2.000 1.000
EACH 0.000 0.00
40,351.55000 1.000 40,351.55
1480 206-00000 STRUCTURE EXCAVATION 1,978.000 1,508.500
M3 0.000 0.00
7.45000 1,508.500 11,238.33
1485 206-00100 STRUCTURE BACKFILL (CLASS 1) 2,109.000 627.890
M3 78.000 1,534.26
19.67000 705.890 13,884.86
1490 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,771.000 553.950
M3 78.000 1,735.50
22.25000 631.950 14,060.89
1490 MATERIAL ALLOWANCE MECHANICAL REINFORCEMENT HBR/ARE 1,101.297
M3 -78.000 -1,422.72

18.24000 1,023.297 18,664.94
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CAT NOO0301 STR. NO. I-17-CD/CE (WOODMEN ROAD)
1495 206-01750 SHORING 0.250 0.250
LS 0.000 0.00
52,750.00000 0.250 13,187.50
1500 503-00024 *DRILLED CAISSON (600 MM) 178.615 94.900
M 0.000 0.00
150.99000 94.900 14,328.95
1505 503-00036 *DRILLED CAISSON (900 MM) 79.380 37.530
M 0.000 0.00
357.74000 37.530 13,425.98
1510 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 288.000 0.000
M3 0.000 0.00
334.04000 0.000 0.00
1515 513-00690 BRIDGE DRAIN (SPECIAL) 2.000 1.000
EACH 0.000 0.00
2,554.16000 1.000 2,554.16
1516 900-00006 ADDED ITEM (DOLLAR)/ BRIDGE DRAIN CLEANOUT EXTENSIO N, 7,380.840 0.000
MCR #91
DOL 0.000 0.00
1.00000 0.000 0.00
1520 515-00400 *CONCRETE SEALER 820.000 0.000
M2 0.000 0.00
4.79000 0.000 0.00
1525 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 77.400 20.000
M 0.000 0.00
360.13000 20.000 7,202.60
1525 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICES (0- 100MM) 18.700
M 0.000 0.00
214.41000 18.700 4,009.47
1525 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICES (0- 100MM) 38.700
M 0.000 0.00
215.25000 38.700 8,330.17
1530 601-03040 *CONCRETE CLASS D (BRIDGE) 1,792.220 726.870
M3 149.820 59,115.98
394.58000 876.690 345,924.34
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CAT NOO0301 STR. NO. I-17-CD/CE (WOODMEN ROAD)
1530 MATERIAL ALLOWANCE PRECAST DECK PANELS 1,063.757
M3km -149.820 -7,228.81
48.25000 913.937 44,097.46
1530 MATERIAL ALLOWANCE PRECAST TUB GIRDERS 1,064.129
M3 -149.820 -27,198.89
181.54400 914.309 165,987.31
1535 601-06040 CONCRETE CLASS SF (SILICA FUME MODIFIED) 126.000 42.800
M3 0.000 0.00
598.21000 42.800 25,603.39
1540 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 2,139.000 738.000
M2 0.000 0.00
6.13000 738.000 4,523.94
1545 601-40300 *STRUCTURAL CONCRETE COATING 0.000 0.000
M2 0.000 0.00
3.07000 0.000 0.00
1546 601-40300 STRUCT CONC COATING STRUCTURAL CONCRETE STAINLINE #3 5,704.000 0.000
OF 4, MCR #73
M2 0.000 0.00
6.00000 0.000 0.00
1550 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000
M2 0.000 0.00
5.91000 0.000 0.00
1555 602-00020 *REINFORCING STEEL (EPOXY COATED) 266,289.180 104,491.740
KG 17,375.580 18,765.63
1.08000 121,867.320 131,616.71
1560 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 346.600 84.400
M 0.000 0.00
258.43000 84.400 21,811.49
1560 MATERIAL ALLOWANCE MISC. ANCHORS, BOLTS AND NUTS 0.000
M 0.000 0.00
117.22000 0.000 0.00
1560 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 262.000
M 0.000 0.00
115.12400 262.000 30,162.49
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CAT NOO0301 STR. NO. I-17-CD/CE (WOODMEN ROAD)
1565 613-01125 *31 MM ELECTRICAL CONDUIT (PLASTIC) 243.000 78.000
M 0.000 0.00
53.82000 78.000 4,197.96
1570 613-01300 *75 MM ELECTRICAL CONDUIT (PLASTIC) 84.000 84.000
M 0.000 0.00
31.05000 84.000 2,608.20
1575 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 6,790.000 2,298.700
MNM 327.000 5,307.21
16.23000 2,625.700 42,615.11
1575 MATERIAL ALLOWANCE PRESTRESS WIRE 4,469.099
MNM -327.000 -895.98
2.74000 4,142.099 11,349.35
CAT 0301 CURRENT AMT$ 1,718,313.51 49,712.18 $ 991,737.16
CAT NOO0302 STR. NO. I-17-GK/GV (PINE CREEK)

0002 900-00006

1580 202-00400

1581 900-00006

1582 900-00006

1585 206-00000

1590 206-00100

ADDED ITEM (DOLLAR)/ JACK MILLS LIEN

*REMOVAL OF BRIDGE

4,000.000
DOL
1.00000
2.000
EACH

40,351.55000

ADDED ITEM (DOLLAR)/ DEMO OLD STRUCTURE AT PINE CRE EK, 12,834.300
MCR #64
DOL
1.00000
ADDED ITEM (DOLLAR)/ FRENCH DRAIN AT PINE CREEK 1,689.740
BRIDGE, MCR #67
DOL
1.00000
STRUCTURE EXCAVATION 6,026.000
M3
7.45000
STRUCTURE BACKFILL (CLASS 1) 2,667.800
M3

19.67000

0.000
0.000
0.000

1.000
0.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

3,095.000
0.000
3,095.000

987.170
51.030
1,038.200

0.00
0.00
0.00
40,351.55
0.00
0.00
0.00
0.00
0.00
23,057.75
1,003.76
20,421.39
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CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0302 STR. NO. I-17-GK/GV (PINE CREEK)

1595  206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,863.000 548.700
M3 0.000 0.00
22.25000 548.700 12,208.58
1595 MATERIAL ALLOWANCE MECHANICAL REINFORCEMENT HRR/ARE 1,106.547
M3 0.000 0.00
18.24000 1,106.547 20,183.42
1600 206-01750 SHORING 0.375 0.375
LS 0.000 0.00
52,750.00000 0.375 19,781.25
1605 503-00024 *DRILLED CAISSON (600 MM) 40.700 40.700
M 0.000 0.00
150.99000 40.700 6,145.29
1610 503-00036 *DRILLED CAISSON (900 MM) 432.167 216.100
M 0.000 0.00
357.74000 216.100 77,307.61
1615 503-00048 *DRILLED CAISSON (1200 MM) 318.080 156.050
M 0.000 0.00
592.11000 156.050 92,398.77
1620 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 185.370 55.700
M3 0.000 0.00
334.04000 55.700 18,606.03
1625 509-00000 *STRUCTURAL STEEL 552,830.000 238,304.300
KG 0.000 0.00
2.56000 238,304.300 610,059.01
1625 MATERIAL ALLOWANCE STRUCTURAL STEEL 118,271.051
KG 0.000 0.00
1.97000 118,271.051 232,993.97
1625 MATERIAL ALLOWANCE STRUCTURAL STEEL 16,470.746
KG 0.000 0.00
1.97000 16,470.746 32,447.37
1625 MATERIAL ALLOWANCE STRUCTURAL STEEL 47,069.655
KG 0.000 0.00

1.97000 47,069.655 92,727.22
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CAT NO0302 STR. NO. I-17-GK/GV (PINE CREEK)
1625 MATERIAL ALLOWANCE STRUCTURAL STEEL 92,713.538
KG 0.000 0.00
1.97000 92,713.538 182,645.67
1625 MATERIAL ALLOWANCE STRUCTURAL STEEL 2,854.655
KG 0.000 0.00
1.97000 2,854.655 5,623.67
1625 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000
KG 0.000 0.00
1.97000 0.000 0.00
1630 512-00101 BEARING DEVICE (TYPE I) 48.000 20.000
EACH 0.000 0.00
741.53000 20.000 14,830.60
1630 MATERIAL ALLOWANCE BEARING PLATES AND ANCHOR BOTS 28.000
EACH 0.000 0.00
408.82500 28.000 11,447.10
1635 513-00690 BRIDGE DRAIN (SPECIAL) 2.000 1.000
EACH 0.000 0.00
2,554.16000 1.000 2,554.16
1640 515-00400 *CONCRETE SEALER 1,635.000 1,174.500
M2 0.000 0.00
4.79000 1,174.500 5,625.86
1641 900-00006 ADDED ITEM (DOLLAR)/ METHACRYLATE S.B. PINE CREEK 28,977.370 0.000
BRIDGE DECK, MCR #104
DOL 0.000 0.00
1.00000 0.000 0.00
1645 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 91.200 33.400
M 0.000 0.00
360.13000 33.400 12,028.34
1645 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-1 00 MM) 12.200
M 0.000 0.00
214.41000 12.200 2,615.80
1645 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-1 00 MM) 48.000
M 0.000 0.00
215.25000 48.000 10,332.00
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PCN: 11964-BID ESTIMATE RUN 04/26/2002

PROJECT: IM 0252-310 ESTIMATE NO: 0016 15:27:02
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0302 STR. NO. I-17-GK/GV (PINE CREEK)

1650 601-03040  *CONCRETE CLASS D (BRIDGE) 1,471.542 585.560
M3 47.060 18,568.93
394.58000 632.620 249,619.20
1650 MATERIAL ALLOWANCE PRESTRESSED DECK PANEL 4 792.470
M3km -47.060 -3,751.15
79.71000 745.410 59,416.63
1650 MATERIAL ALLOWANCE PRESTRESSED DECK PANEL 4 111.570
M3km 0.000 0.00
120.39300 111.570 13,432.25
1655 601-40250  *BRIDGE DECK FINISH (SAWED GROOVES) 3,270.000 1,174.500
M2 0.000 0.00
6.13000 1,174.500 7,199.69
1660 601-40300  *STRUCTURAL CONCRETE COATING 0.000 0.000
M2 0.000 0.00
3.07000 0.000 0.00
1661 601-40300  STRUCT CONC COATING STRUCTURAL CONCRETE STAINLINE #4 970.000 0.000
OF 4, MCR #73
M2 0.000 0.00
6.00000 0.000 0.00
1665 602-00020  *REINFORCING STEEL (EPOXY COATED) 234,088.870 99,161.930
KG 6,509.890 7,030.68
1.08000 105,671.820 114,125.57
1666 900-00006  ADDED ITEM (DOLLAR)/ DIAPHRAGMS AT PINE CREEK BRIDG ES, 9,118.460 0.000
MCR #65
DoL 0.000 0.00
1.00000 0.000 0.00
1670 606-11032  *BRIDGE RAIL TYPE 10M (SPECIAL) 327.000 82.150
M 0.000 0.00
258.43000 82.150 21,230.02
1670 MATERIAL ALLOWANCE MISC ANCHORS, BOLTS AND NUTS 0.000
M 0.000 0.00
117.22000 0.000 0.00
1670 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10 M 244.850
M 0.000 0.00

116.37100 244.850 28,493.44
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PCN: 11964-BID ESTIMATE RUN 04/26/2002
PROJECT: IM 0252-310 ESTIMATE NO: 0016 15:27:02
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STR. NO. I-17-GK/GV (PINE CREEK)
1675 613-01300 *75 MM ELECTRICAL CONDUIT (PLASTIC) 87.200 87.200
M 0.000 0.00
31.05000 87.200 2,707.56
2020 900-00014 ADDED ITEM (LUMP SUM)/ REMOB & TEMP. SHORING (PINE ~ CK 1.000 1.000
BRIDGE), MCR LINE #5
LS 0.000 0.00
22,662.00000 1.000 22,662.00
2065 512-00101 BEARING DEVICE (TYPE I) MCR #12, LINE #14, PRIM E COAT 1.000 1.000
BEARING DEVICES,PINE CK BRIDGE
EACH 0.000 0.00
3,564.00000 1.000 3,564.00
2066  900-00006 ADDED ITEM (DOLLAR)/ MCR #14, SPHERICAL WASHERS 4,058.800 4,058.800
MATERIAL AND LABOR, PINE CREEK
DOL 0.000 0.00
1.00000 4,058.800 4,058.80
2070 512-00101 BEARING DEVICE (TYPE I) MCR #12, LINE #13, A354 BD 1.000 1.000
BOLTS FOR PINE CREEK BRIDGE
EACH 0.000 0.00
2,208.00000 1.000 2,208.00

CAT NO0400

1680 620-00005

1685 620-00012

1690 620-00020

CONSTRUCTION ENGINEERING BID ITEMS

FIELD OFFICE (SPECIAL)

FIELD LABORATORY (CLASS 2)

SANITARY FACILITY

CAT 0302 CURRENT AMT$ 3,182,584.51

1.000
EACH
204,735.41000

1.000
EACH
46,749.16000

2.000
EACH
3,038.40000

CAT 0400 CURRENT AMT$

1.000
0.000
1.000

1.000
0.000
1.000

2.000
0.000
2.000

22,852.22 $ 2,075,109.57

0.00
204,735.41

0.00
46,749.16

0.00
6,076.80

PROJECT TOTAL CURRENT AMT $29,190,704.51

257,561.37 $

0.00 $ 257,561.37

558,269.12 $13,344,496.54



